MoDOT—Marshall Project Office April 23, 2010

165 Days are
Remaining on the
Bridge Closure

QUICK NOTES: North End Update

e The right column on
Bent 3 will be re-
moved and replaced,
similar to the left col-
umn.

e The integral end bent
at Bent 15, can be
cast up to two days
prior to deck place-
ment.

e The slab placement
on Unit 2 can be cast

OCCI completed setting the
girders on Unit 5 this week.
The girders are now complete
from Pier 6 to Bent 15. OCCI
is anticipating setting deck
forms on Unit 5 as early as
next week.
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